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Obra:     508a - CALCAMENTO RUA 30 DE MARÇO E OUTRAS

Item Parcela_1 Parcela_2 Parcela_3 Parcela_4 Total

 SERVICOS PRELIMINARES 801,26
(25,00%)

801,26
(25,00%)

801,26
(25,00%)

801,26
(25,00%)

3.205,04
(100,00%)

 DRENAGEM 3.474,42
(25,00%)

3.474,42
(25,00%)

3.474,42
(25,00%)

3.474,42
(25,00%)

13.897,68
(100,00%)

 PAVIMENTACAO 17.886,86
(25,00%)

17.886,86
(25,00%)

17.886,86
(25,00%)

17.886,86
(25,00%)

71.547,44
(100,00%)

 SERVICOS PRELIMINARES 151,50
(25,00%)

151,50
(25,00%)

151,50
(25,00%)

151,50
(25,00%)

606,00
(100,00%)

 DRENAGEM 2.937,06
(25,00%)

2.937,06
(25,00%)

2.937,06
(25,00%)

2.937,06
(25,00%)

11.748,24
(100,00%)

 PAVIMENTACAO 6.560,40
(25,00%)

6.560,40
(25,00%)

6.560,40
(25,00%)

6.560,40
(25,00%)

26.241,60
(100,00%)

TOTAL PARCELA 31.811,50
(25,00%)

31.811,50
(25,00%)

31.811,50
(25,00%)

31.811,50
(25,00%)

127.246,04
(100,00%)

TOTAL ACUMULADO 31.811,50
(25,00%)

63.623,00
(50,00%)

95.434,50
(75,00%)

127.246,04
(100,00%)


